Development Plan Scheme August 2019

Timetable

2018 - 2019 Early engagement **CURRENT STAGE Choices for** City Plan 2030 9 December 2019 -28 February 2020 12 weeks consultation **Proposed** End August -**CITY PLAN 2030** Start October 2020 **6 weeks Representation** Consider and submit January 2021 **Examination Adopted** Start 2022 City Plan 2030 Use and evaluation